Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400020019-5
X e YAt Lt ‘u‘,:i.'q‘ ﬁ HAL //‘/‘5 /%
YU RSTRE A kY . b2 2.3

e iy

'}22,(,2/ Red> A Xuly sy

R R
i gy

Chief of logistics
Asstistant Dirvector Yor cmm:m

Price Increase Pof N8-6 Nedio fets (Coutraet PEC-188.UNV)

i

RYFERENCES ABCO's Meworapdum to Chief of Logistics dated 9 Peceaber 1953

' . refarenced memorandum outlised our position with respect to &
req:sntltg ) .40 increase in price of the mfé ru;c mimt‘ 55X1
By that mem~rendum. We arproved an increase of $47,337.63 vhich was ssused
by TAR Nos. b, 5, 6, 7, and 13, The Contrastor's request for en ineresse
substantiuted by TAR No. 1b was referred to your offiee for negotiation.

It is ouy underwtanding that you have reachedl an agreement vith
ﬁko the effect that funds in the smount of $116,333.70 should be 05X1
ttributed to TAR Wo. 14. The total ineresss in cost of the contract,

therefore. 1s $163.671.33.

3. As indicated in the referenced memcrandum, it is our opinicn
that the Coutractor performed sdditionsl work which resulted in increased
cost. It is thevefore reguested that funis Be wede availadle from Allotment
No. k-6895-10 to wover the eost imcrease which you have negotiated vith
Motorcls. Requisition No. MSB 5h.h85 indicating our epproval is sttached.
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